






## Bond 2007 Projector Deployment Schedule

(Updated 18 July 2008)

Order & Year TVs Deployed	Campus	Proposed Projector Deployment	Notes:
<b>1999</b> 	Michael	May-08	Completed - Sign Off Pending
	Adams Hill	June-08	Completed - Sign Off Pending
	Carlos Coon	June-08	Completed - Sign Off Pending
	Vale MS	June-08	Completed - Sign Off Pending
	Brandeis	July-08	Staging Project Initiation
	Forester	July-08	Staging Project Initiation
	Carnahan	July-08	Staging Project Initiation
	Scarborough	July-08	Staging Project Initiation
	Colby Glass	August-08	Site Review 2 June
	Howsman	August-08	Site Review 4 June
	Knowlton	August-08	Site Review 5 June
	Locke Hill	August-08	Site Review 6 June
	Meadow Village	August-08	Site Review 9 June
	Hobby	September-08	
	Jones	September-08	
	Rayburn	September-08	
Sul Ross	September-08		
<b>2000</b> 	Boone	October-08	
	NW Crossing	October-08	
	Villarreal	October-08	
	Westwood Terrace	October-08	
	Raba	November-08	
	Burke	November-08	
	Neff	November-08	
	Pease	November-08	
	Rudder	December-08	
	Stevenson	December-08	
<b>2001</b> 	Passmore	December-08	
	Leon Valley	December-08	
	Powell	January-09	
	Linton	January-09	
	Glen Oaks	January-09	
	Valley Hi	January-09	
	Braun Station	February-09	
	Oak Hills Terrace	February-09	
	Colonies North	February-09	


## Bond 2007 Projector Deployment Schedule

(Updated 18 July 2008)

Order & Year TVs Deployed	Campus	Proposed Projector Deployment	Notes:
<b>2001 (Cont.)</b> 	Timberwilde	February-09	
	Cable	March-09	
	John Glen	March-09	
	Lewis	March-09	
	Stinson	March-09	
	Jordan	March-09	
	Zachry	April-09	
	Holmes	April-09	
	Clark	April-09	
	Taft	April-09	
	Marshall	May-09	
	Jay	May-09	
	HCHS	May-09	
	Holmgreen	May-09	
	Alt-Elementary	June-09	
	Alt-MS-North	June-09	
	Alt-MS-South	June-09	
	Alt-HS	June-09	
	Reddix	June-09	
	<b>2002</b> 	Brauchle	June-09
Cody		June-09	
Elrod		July-09	
Esparza		July-09	
Evers		July-09	
Fernandez		July-09	
Galm		July-09	
Helotes		July-09	
Hull		August-09	
Lackland City		August-09	
Leon Springs		August-09	
McDermott		August-09	
Scobee		August-09	
Thornton		September-09	
Nichols		September-09	
Rhodes		September-09	
Warren HS		September-09	

## Bond 2007 Projector Deployment Schedule

(Updated 18 July 2008)

Order & Year TVs Deployed	Campus	Proposed Projector Deployment	Notes:
<b>2003</b> 	Beard	October-09	
	Blattman	October-09	
	Carson	October-09	
	May	October-09	
	Myers	November-09	
	Steubing	November-08	
	Ward	November-09	
	O'Connor	November-09	
	Connally	December-09	
	Rawlinson	December-09	
<b>2004</b>	Hatchett	December-09	
	Ott	December-09	
	Luna	January-10	
	Comm Arts	January-10	
<b>2005</b>	Krueger	January-10	
	Stevens	January-10	
<b>2006</b>	Mead	February-10	
	Murnin	February-10	
	Fisher	February-10	
	Wanke	February-10	