

NISD FACILITIES & OPERATIONS DEPARTMENT
2007 BOND PROJECTS--SUMMARY
PRELIMINARY START DATES

9/5/07 10:34 AM

CAMPUS	Cabling	Classroom Additions	EMC Upgrade	Fire / Security Alarms	Flooring	Gym A/C	Kitchen Addition	Library Addition	Lighting Upgrade	Mechanical	Paving / Drainage	Play-ground ADA	Play-ground Upgrade	Port-ables	Renova-tions	Roofs	Science Labs	Tennis Courts
Adams Hill ES	2009	2010			2010					2010		2008	2009					
Alternative ES	2009																	
Alternative HS	2009				2008	2008										2010		
Aquatic Center																2009		
Beard ES													2009					
Blattman ES													2009					
Boone ES	2009											2008	2009					
Brauchle ES	2009												2009			2010		
Braun Station ES	2009												2009			2010		
Burke ES													2009					
Cable ES								2008					2009			2008		
Carson ES													2009					
Central Office					2010						2009					2009		
Clark HS	2008					2009				2010					2009		2009	
Cody ES	2009									2010		2008	2009			2009		
Colonies North ES	2009				2010					2009		2008	2009			2008		
Connally MS						2009												
Coon ES	2009												2009					
District-wide			2008	2008					2008	2008	2009					2008		2008
Elrod ES												2008	2009			2010		
Esparza ES	2009									2008	2008	2008	2009					
Evers ES	2009											2008	2009					
Fernandez ES	2009											2008	2009					
Galm ES												2008	2009					
Glass ES	2009										2008	2008	2009			2010		
Glenn ES	2009											2009	2009		2009			
Glenoaks ES	2009				2009				2009	2009		2009	2009			2009		
Hatchett ES													2009					
Health Careers HS	2008					2008												
Helotes ES	2009											2009	2009			2009		
Hobby MS	2010					2008												
Holmes HS	2008				2010	2009				2008					2009	2008	2009	
Holmgreen	2009				2010													
Howsman ES	2009						2009					2009	2009					
Hull ES	2010									2009			2009					
Jay HS	2008	2008			2008	2009				2009					2008	2010		
Jones MS	2010				2010	2008												

NISD FACILITIES & OPERATIONS DEPARTMENT
2007 BOND PROJECTS--SUMMARY
PRELIMINARY START DATES

9/5/07 10:34 AM

CAMPUS	Cabling	Classroom Additions	EMC Upgrade	Fire / Security Alarms	Flooring	Gym A/C	Kitchen Addition	Library Addition	Lighting Upgrade	Mechanical	Paving / Drainage	Play-ground ADA	Play-ground Upgrade	Port-ables	Renova-tions	Roofs	Science Labs	Tennis Courts
Jordan MS						2009												
Knowlton ES	2010											2009	2009					
Lackland City ES	2010									2008		2009	2009					
Leon Springs ES	2010				2010					2009		2009	2009					
Leon Valley ES	2010											2009	2009			2008		
Lewis ES													2009					
Linton ES	2010				2010							2009	2009					
Locke Hill ES	2010									2008			2009					
Luna MS						2008												
Marshall HS	2008				2009	2009				2009					2009	2009		
May ES					2008							2009	2009					
McDermott ES												2010	2009					
Meadow Village ES	2010	2009			2008							2010	2009					
Michael ES													2009					
Myers ES					2008								2009					
NAMS North	2009																	
NAMS South	2009				2009													
Neff MS	2010				2009	2008		2009			2008							
Nichols ES													2009					
Northside Childrens' Center	2009																	
Northside Learning Center					2008					2009	2008							
Northwest Crossing ES	2010				2009							2010						
Oak Hills ES	2010				2009			2009				2010	2009		2009			
O'Connor HS						2008												
Ott ES													2009					
Passmore ES									2008	2010		2010	2009					
Pease MS	2010	2009			2010	2008		2009		2009							2009	
Portables				2008	2008									2008				
Powell ES	2010											2010	2009			2010		
Raba ES													2009					
Rawlinson MS						2008												
Rayburn MS		2008			2010	2009		2008									2008	
Reddix					2010													
Rhodes ES											2010		2009					
Ross MS	2010				2009	2009	2009									2009		
Rudder MS						2008				2008	2008							
Scobee ES													2009			2008		

NISD FACILITIES & OPERATIONS DEPARTMENT
2007 BOND PROJECTS--SUMMARY
PRELIMINARY START DATES

9/5/07 10:34 AM

CAMPUS	Cabling	Classroom Additions	EMC Upgrade	Fire / Security Alarms	Flooring	Gym A/C	Kitchen Addition	Library Addition	Lighting Upgrade	Mechanical	Paving / Drainage	Play-ground ADA	Play-ground Upgrade	Port-ables	Renova-tions	Roofs	Science Labs	Tennis Courts
Steubing ES					2008								2009					
Stevenson MS	2010				2008	2009												
Stinson MS						2009				2009						2008		
Taft HS	2008				2009	2008				2008					2009			
Taylor Field House									2010									
Thornton ES	2010				2009							2010	2009					
Timberwilde ES	2010											2010	2009					
Valley Hi ES										2009	2008		2009					
Villarreal ES	2010						2009					2010	2009					
Ward ES		2008											2009					
Warren HS		2009				2008												
Westwood ES	2010									2009		2010	2009					
Zachry MS	2010					2009	2009			2009								

Dates are estimates only, dependent on funding and contractor availability